DETERMINATION AND FINDINGS
FOR A
SOLE SOURCE PROCUREMENT

CONTRACT NO: DCKA-2018-S-0109

CAPTION: Completion of Design Services for the Rehabilitation
of the Theodore Roosevelt Bridge Rehabilitation Project

PROPOSED CONTRACTOR: T.Y. Lin International

PROGRAM AGENCY: District Department of Transportation (DDOT)

AUTHORITY
D.C. Code § 2-354.04, 27 DCMR 1304, 1700 and 1701
FINDINGS

1. MINIMUM NEED:

The Government of the District of Columbia, Department of Transportation (“District”) has
an immediate need for the Proposed Contractor to complete the design for the above-
captioned project. The project is a federal-aid highway project funded in part by the U.S.
Department of Transportation, Federal Highway Administration, under Title 23 of the U.S.
Code. The proposed period of performance is Date of Award through four hundred eighty
(480) days.

2. ESTIMATED FAIR AND REASONABLE PRICE:
The estimated fair and reasonable price is $2,320,097.28.

3. FACTS JUSTIFYING SOLE SOURCE PROCUREMENT:

(a) The Contractor commenced design services for the above-referenced project on July 31,
2014 as the result of a Task Order awarded from the Contractor’s Architectural and
Engineering Services (“A/E”) contract. The Request for Task Order Proposal (RFTOP)
required Offerors to submit qualifications covering three phases of the design process for this
project: Phase I: Condition Assessment and Inspection; Phase I1: Preliminary Engineering
Design including deck evaluation and conceptual design of alternatives; and Phase I1l: Final
Design of the preferred alternative including preparation of a Plans, Specifications and
Estimate (PS&E) package. TY Lin International was the highest-rated offeror and was
selected to perform the work.
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(b) The Contractor successfully completed Phase | design services in May 2015 and Phase |1
in June 2017. Between the time that the Contractor completed Phase Il and the District
selected its design alternative, the District engaged in the periodic refresh of the entire A/E
Schedule as required by the Brooks Act. Had the refresh of the A/E Schedule not occurred
between the completion of Phase 11 and the commencement of Phase I11, the District would
have issued a Task Order for Phase Il as contemplated by the original RFTOP.

(c) The Contractor is the only one capable of modifying its own proposed design alternative
accepted by the District, so that it can complete Phase 111 of the project, which is the Final
Design of the preferred alternative including preparation of a Plans, Specifications and
Estimate (PS&E) package.

(d) For the above-stated reasons, the District did not conduct a market survey.

CERTIFICATION BY CHIEF ENGINEER

I hereby certify that the above findings are correct and complete to the best of my knowledge and
belief.

Date Dawit Muluneh, P.E.
Chief Engineer, DDOT

CERTIFICATION BY AGENCY HEAD

I hereby certify that the above findings are true, correct and complete to the best of my
knowledge and belief.

Date Jeffrey Marootian
Director, DDOT

CERTIFICATION BY CONTRACT SPECIALIST

I hereby certify that the above findings are correct and complete to the best of my knowledge and
belief.

Date Jeralyn Johnson
Contract Specialist
Office of Contracting & Procurement (OCP)
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CERTIFICATION BY CONTRACTING OFFICER AND RECOMMENDATION

I have reviewed the above findings and certify that they are sufficient to justify the use of the
sole source method of procurement under the cited authority. | certify that the notice of intent to
award a sole source contract was published in accordance with Section 404(c) of the District of
Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code § 2-354.04) and that
no response was received. | recommend that the Chief Procurement Officer approve the use of
the sole source procurement method for this proposed contract.

Date William E. Sharp, Jr.
Chief Contracting Officer, OCP

DETERMINATION

Based on the above findings and in accordance with the cited authority, | hereby determine that it
is not feasible or practical to invoke the competitive solicitation process under either Section 402
or 403 of the District of Columbia Procurement Practices Reform Act of 2010 (D.C. Law 18-
371; D.C. Official Code 8§ 2-354.02 or 2-354.03). Accordingly, | determine that the District is
justified in using the sole source method of procurement.

Date George A. Schutter, 111
Chief Procurement Officer



